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Abstract 
 
Purpose. The present article aims to point out and compare key points and practices of 
the application of Lean principles and selected tools in combination with project management 
methods and tools for planning process optimization both on academic and practical level. 
Design / methodology / approach. For the purpose of a multi-dimensional theory-based 
narrative review of the subject with several different methods of data collection are used: 
documental and comparative analysis, review of scientific literature and systemization-
synthesis of information, content analysis.An analysis is based on a qualitative paradigm and 
focus to supply chain management (SCM), Total Quality Management, Change management 
and Continuous Improvement theories.. 
Findings. Results of the multi-dimensional evaluation of the subject suggest that 
principles of the Lean system and Kanban tools can be successfully applicable and compatible 
in planning process activities and its optimization both separately and as a part of hybrid 
(integrated) methods. 
Research limitations / implications. The research are of a limited scope from a few points 
of view: first, it is noticed that a limited quantity of research is made within the field of using 
hybrid (integrated) methods, especially in the case of academic research performed in 
Lithuania. So, there is no concrete Measurement Model or step by step guides how these 
methods should be implemented, what are key issues in this process and how results should 
be evaluated.  In addition, there is a limited orientation to such fields as public and non-
governmental sectors and organizations, where the need of planning and overall change 
management is even more significant and missing. Furthermore, this article is based on a 
narrative type of review towards a scientific literature where findings and theoretical 
conclusions are outlined from a holistic  interpretation  contributed  by  the  reviewers’  own  
experience,  mentioned  theories  and  models by using the method of information 
systemization. In relation to that, case studies and comparative analysis towards a practical 
implication are not sufficiently elaborated from the point of theoretical overview , therefore, 
they have not been within the focus of scientific analysis in this paper. The fourth limitation 
might be the complexity and the dynamics of a planning process as well as the primary 
orientation of the Lean system and tools directed to the manufacturing and industry sector. 
Practical implications. Summarized and underlying research and its findings may serve 
as a basis for a relevant input to a further scientific discussion regarding the optimization of 
planning process and adoption of hybrid (integrated) methods in this or related fields. It 
addition, it might be useful within a practical implementation of new methods of project or 
process management and planning. 
Originality / Value. The main point of the paper is to underline that there are options to 
combine different process and project management tools and principles in this specific and 
complex field as planning. Since planning itself is considered as a continuous activity 
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throughout the process and is usually carried out dynamically in parallel with a performed 
task / job, Lean tools combined together with project management application may serve a 
very useful and effective way to ensure a more structured and, therefore, successful process 
handling. Moreover, the selected research object and findings are also valuable in terms of the 
process improvement in public sector organizations. Since the limitations of Lean tools are 
their lack of diversity in applicability to an ongoing process, as they are rather applied to a 
moment and static process phase, and limitations of project management are its unclear 
structure and abstractness, this particular paper points out and analyzes the possibilities of 
both Lean tools and project management merging as a proper method. 
Keywords: hybrid (integrated) methods; planning process; optimization of planning; 
Lean; Kanban. 
Research type: general review.  
 
Introduction  
 
A dynamic and complex business environment, automation of business processes 
and Generation Z can be equalized to several factors which are considered quite 
influential. These factors consist of development and activities of various 
organizations, changes in the attitude towards process management, and an 
improvement in application of new methods. Lean principles and tools in combination 
with project management tools or traditional planning tools are a proper alternative 
solution for organizations seeking for the business process optimization. It is efficient 
to use this strategy due to a certain preconditional background which naturally 
encourages using internal resources, proposes a deeper engagement of employees 
towards a daily working routine, and accelerates introducing the Continuous 
Improvement culture. Nevertheless, only about 10% of organizations implement main 
principles and tools of the Lean system and ensure the continuity in the future 
practice successfully (Salonitis and Tsinopoulos, 2016). Moreover, when focusing on 
the case of Lithuania, it is important to notice that a scientific discourse on the Lean 
application in organizations has not been much elaborated so far and a number of 
studies in this field are of a limited scope, especially in the case of implementing so 
called hybrid (integrated) methods (Čiarnienė and Vienažindienė, 2013, 2014). 
Therefore, in this paper the process of planning is taken into account from a deep 
theoretical perspective because this process type not only influences activities within 
organizations but also attributes a quite complex content, a high level of integrity with 
other process types and employees, and a wide scope of usable methods and tools. 
The planning phase is an integral part of each organization's project and process 
management, necessary for the effective implementation of the organization's goals at 
both strategic, tactical and operational levels. However, main methods and problem 
solutions of this phase have been focused mainly to the operational production level 
for quite a long period. This is grounded by the fact that strategic planning as a 
separate academic discipline was recognized and started to be used only in the mid of 
the 20th century (Dole and Cervone, 2014). At this point, it is important to notice that 
along with an increased focus on the strategic planning and its holistic understanding, 
new challenges have arisen. To be more precise, a too deep focus is switched to the 
planning process as such instead of strengthening the control of implementation or 
evaluation of outcomes following the planning; and this may lead to situations with 
negative influence on firm innovation or incompatibility of long-term goals to the 
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dynamic environment too (Dole and Cervone, 2014; Zhang and Ge, 2015; Arend, Zhao 
and Song, 2015). All these listed consequences together with many practical planning 
tools and methods for planning used in practice indicate the complexity, dynamism 
and integrity of this phase with other processes in organizations and its wide scope of 
possible problems. In parallel, the rapidly evolving business environment and 
globalization requires organizations to increase their competitive advantage, adopt 
more flexible management systems, and change the attitude towards the content and 
ways to manage business processes (Serafinas and Ruželė, 2014).The term Lean itself 
is understood as economical manufacturing or cost saving-effective production in the 
context of Lithuanian academic research. Accordingly, it has a strong association to 
the factors mentioned above as well as marks the evolution of organizational 
management over the past 3 decades (Huxley, 2015). It is recognized that Lean 
principles and tools are based on the practice of industrial organizations, and, 
therefore their modifications or combinations should be carefully considered and 
measured before applying them to service-oriented organizations and similar type of 
organizations. In addition, it is important to the organization to feature an 
appropriate level of maturity in terms of both new management process and culture 
(Urban, 2015). Therefore, the practical situation of Lean validates the argument why 
only the parts of Kanban's operating principles, updated or hybrid versions (such as 
Reactive Kanban, Conwip) or even combinations with other project planning tools 
(such as Scrumban) are applied in practice for the mentioned type of organizations. 
Key areas of application include planning of information acquisition and transfer 
processes as well as visual management. So accordingly to the mentioned, this article 
aims to reveal and compare practices of application in planning process optimization 
of the following: Lean principles and specific Kanban tools, project management 
(Agile) methods and tools, and hybrid (integrated) methods. Key objectives are: 
multidimensional evaluation of a planning process in modern organizations; review of 
specific and modified hybrid planning techniques or systems used by organizations; 
and application of Lean principles and hybrid (integrated) methods with planning 
systems and methods in organizations. To reach these objectives the following type of 
analysis are used: analysis and synthesis of scientific literature content. 
 
Semantic and content evaluation of planning functions and processes in the 
context of nowadays organizations 
 
In the scientific literature, planning as such is often referred as a management 
function in priority or the most important function of a manufacturing system, which 
determines the content and direction of other management functions (for example, 
management and control), and is evaluated in both narrow and broad point of view 
(Jin, Zhang and Shao, 2015). The narrow meaning of the planning process in 
organizations relates only to the identification of specific operational objectives, the 
choice of their implementing measures and a clearly defined outcomes plan. However, 
it is noticed that planning should be evaluated in a few directions: as a continuous, 
responsive and changing process, taking into consideration the factor of environmental 
changes; as a developing social factor that promotes specific employee activities, 
cooperation and involvement into the organization's activities (Bennett, Kadfak and 
Dearden, 2016). A total different understanding and level of importance of planning 
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exists in the context of project management outstandingly, where the planning phase 
relates to specific activities: project timetable and budgeting, project identification and 
description, etc. All these activities are summarized in several types of plans, using 
the concepts of guideline plan and detailed planning (Gagliardi et al, 2015). An 
important aspect for separation of planning values in organizations and project 
management is the main characteristics of the project: timeliness (certain duration) 
and uniqueness. All these factors require abandonment of the concept of planning as a 
continuous process and shift to the specific emphasis on project activities. In 
summary, planning is among the four major operational projects. At the same time, it 
is recognized as one of the main reason for poor project management situations which 
leads to project delays or price increases and overall so called inadequate performance 
planning (Gardiner, 2005). From a practical point of view, planning process for 
production is synonymous with several key activities: production planning timeline 
and scheduling. In a more detailed way, plan as a result and planning as a process 
consist the same systematic information need to turn raw or semi-finished products 
into finished products (Mingrang et al., 2015; Jin, Zhang and Shao, 2015). 
Moving forward to the question of the planning problem, it was noted that 
complex planning processes relate to a number of problematic issues and situations 
that need to be addressed in the elaboration of the levels of management of all plans. 
Depending on the nature of the effect and the type of expression, the problem factors 
can be divided into three categories: 
1. External environmental factors. They are indirect but important for the overall 
effectiveness of the planning stage and, the most important, arise irrespective of the 
organization (for example prices of raw material, production and process quality, 
environmental requirements, customer needs and demands) (Zhang and Ge, 2015). 
2. Internal environmental factors which have a direct and significant effect for 
the planning phase. On the other hand, an organization typically is capable of 
managing and eliminating these factors. Possible example includes human resources 
and technology network, a communication network, and the soft part: coherence and 
implementation of planning processes (Dole and Cervone, 2014). 
3. Planning methodology. It identifies problematic situations associated with 
using planning measures. It is noted that the current widespread use of advanced 
planning systems based on the use of information and communication tools is not able 
to reflect adequately and does not address decisions in a timely manner in relation to 
such changes as production volume, consumer demand, market competitors' actions. It 
is also noticed that the planning methodology might be only partially or not integrated 
at all with the other processes and systems used in organizations (Feng et al., 2011). 
Additionally, there are examples in practice that so-called traditional planning 
methods (for example, Gantt chart) used for managing standard projects (for example, 
construction of buildings) or Network-based scheduling methods are oriented only to 
the operational level activities but not compatible with Agile type or complex (hybrid) 
type of projects in strategic level (Kosztyán, 2012; Feng et al., 2011; Wang, Zhang and 
Fuh, 2012). 
Taking into consideration specific and modified planning techniques or systems 
used by organizations, it can be indicated that their application depends on a number 
of factors which are similar to the general planning problems: external and internal 
organizations environment, level of application of the plan (for example, strategic, 
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tactic or production-operating), information management, time indicators (for 
example, for management and synchronization activities), relationships with customer 
(Stefan and Radu, 2016). On the other hand, it is also noticed that not only the 
management of the above mentioned factors, but also the choice of the appropriate 
production operations, the order of their execution, the quality of production facilities 
and the qualified human resources have a great impact on the overall efficiency and 
effectiveness of the planned activities (Zhang and Ge, 2015). Coming back to the main 
planning methods used in practice, their possible categorization is presented in the 
table below. 
 
Table 1. Main types of planning methods and related tools 
Type of planning methods Type of planning tools 
Planning methods based on 
usage of mathematical 
calculation or algorithms  
 Linear programing; Dynamic programing; 
Transportation tables; Fuzzy logic mathematical 
programming; SIMPLEX method, etc. 
Planning methods based on 
Computer-aided process 
planning systems (CAPP) 
Manufacturing resource planning (MRPII); 
Advance planning and scheduling (APS); Supply 
chain management (SCM); Capacity requirements 
planning (CRP); Solver from Excel, etc. 
Planning methods based on 
process / project design in 
future 
Ideal state action planning method; The scenario 
tree based multistage stochastic programming 
model; The scenario planning methods; Future-
based design method (FBD), etc. 
Planning methods based on 
complexity and integrity 
Integration of process planning and scheduling 
(IPPS); Distributed process planning (DPP); Design 
structure matrix / Dependency structure matrix, 
(DSM), etc. 
Source: Composed by the researcher and based on resources: Zhang and Ge, 2015; Kosztyán, 2012; 
Mingrang et al, 2015; Feng et al. 2011; Stepchenko and Voronova, 2014, Yang et al, 2015; Stefan and 
Radu, 2016.  
 
The classification of the above-mentioned planning methods is conditional and 
assists in distinguishing the general trends and dynamics of the current period in 
research area. Of course, it should be mentioned too that traditional planning tools as 
Gantt chart or network planning tools (for example, CPM, PDM, GERT) are still 
recognized and widespread in practice (Ong, 2016). It has to be noted that in the 
evaluation period, the concept of planning and the choice of methods in organizations 
is determined by prevailing tendencies and the application of combined solutions - the 
use of Lean system and similar hybrid (integrated) methods (for example, Kanban, 
Scrum, Scrumban, Agile, GT, etc.) (Berlec et al, 2014). 
 
Content, dynamics and hybrid (integrated) methods of processes and project 
planning activities 
 
As stated above, the planning phase is essential for each project or process in 
organization, characterized by its high complexity, dynamics and problems. Of course, 
a clear separation (in the theoretical sense) between these two types of activities is 
 Social Transformations in Contemporary Society, 2018 (6) 
ISSN 2345-0126 (online) 
 
29 
determination accordingly to differences in the concept of planning, methods, and 
problems. On the other hand, planning in scientific literature is often regarded as a 
separate business process, so in terms of evaluating this phase in the context of 
process and project management, we characterize a broad (holistic) and limited 
meaning. Retrospectively, the beginning of the emergence of advanced planning 
systems is associated with the 20th century. The 1990s and the qualitative changes in 
the field of information technology at that time subsequently created the conditions for 
new, interactive and computer systems based on the process of planning and 
management of methods and systems, and the emergence of combined solutions for 
the saving of production methods of expression (Burgis, 2014; Lukic et al, 2017). The 
importance of traditional business management systems, including their inability to 
tackle planning challenges in the context of global competition, is also crucial. It is 
identified as one of the main reasons for integrating specialized, intelligent planning 
systems or their individual modules into existing business management systems. At 
the same time, we can talk about the need to move from pre-planning to warehouse to 
real needs assessment and planning (Burgis and Zakarevičius, 2014; Zühlke et al, 
2017).  
Beginning with a narrow assessment, it is important to discuss the methodology 
of project management: depending if the project is managed according to the 
Waterfall, Agile or hybrid project management methodology, the planning phase is 
differently assessed. The meaning of the planning stage according to the methodology 
described is given in the table below: 
 
Table 2. Evaluation of the planning stage in 3 project management techniques 
Technique Place and meaning of the planning stage 
Result of activities in 
the planning stage 
Waterfall 
Place: 1 of 5 process stage 
Meaning: completed and independent stage, do not 
react to the changes of environmental conditions, 
carried out in conjunction with the design scope of 
the project. 
Final project 
management plan 
and related 
documents (lower 
level of plans). 
Agile 
Place: 1 of 5 process stage 
Meaning: repetitive and constantly changing phase. 
Changes in process are caused by changes in 
environmental conditions. Organizational culture, 
communication processes and human resource has a 
great impact too. 
Project management 
plan which is 
periodically updated. 
Hybrid 
(integrated) 
Place: 1 of 5 process stage 
Meaning: Complex type of stage, which is 
implemented gradually - firstly by splitting the 
project into separate components according to 
disciplines or functions, and planning the 
implementation of individual components later. 
Work Breakdown 
Structure, WBS) and 
plans for the 
implementation of 
individual works 
(activities). 
Source: Composed by the researcher and based on resources: Robins, 2016; Baird and Riggins, 2012. 
 
Essential differences between above indicated project management technique can 
be the meaning (volume) and output of the planning phase. Based on the traditional 
Waterfall methodology, the planning phase has clearly defined limits and a specific 
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output as a project management plan and other related documents. A coherent 
implementation and static plan are an integral part of the results of this technique’s 
planning phase. The opposite approach to planning can be identified in Agile type and 
Hybrid-type techniques (Serrador and Pinto, 2015). The planning phase in this case is 
not completed at the beginning of project, but dynamic, ongoing and responsive, with 
outputs of a different form, for example, Work Breakdown Structure. It is noted that 
during the planning phase, using mentioned type of plan and managing the whole 
project in a hybrid methodology, positive results are obtained in way of high level, 
detailed implementation plans, shorter development times and faster response to 
environmental changes (Baird and Riggins, 2012). To sum up, it should be stated that 
in project management, during the planning phase, elaboration in form of a detailed 
analysis of the original idea of the project and the assessment of individual aspects is 
made in priority. In most cases, it is done by using an already mentioned 
decomposition or a SWOT method, as well as by subdividing all activities into two 
internal process groups: basic and auxiliary processes. At the same time, one of the 
main goals of this phase is not only the preparation of a detailed implementation plan 
(at operational level), but also updating it in a timely manner and making it 
compatible with the organization's strategy (Project Management Body of Knowledge, 
2013). 
Moving to a broader assessment of business process planning, it is noticeable 
that the planning stage or related individual actions can be identified at different 
hierarchical levels of management, in almost every basic and auxiliary process (Lukic 
et al, 2017; Bae et al, 2014). It is also noted that planning is recognizable and 
important not only during the current period in the organization, but also for the 
modeling future processes in accordance with the concept of Continuous Improvement, 
so called Kaizen and related methods for the development of Lean principles and 
system (Čiarnienė and Vienažindienė, 2014; Oropesa-Vento et al, 2015). The planning 
is found on the basis of this concept, based on the Shewart and Deming ideas and a 
cycle of control. In practice, in process management activities it is used as one of the 
stage of Continuous Improvement cycle. 
In relation to hybrid (integrated) methods for planning process optimization, 
combination of the Kanban as one of Lean systems process planning and management 
tool and the Scrum as one of project managements tool is worth to mention (Ighravwe 
and Oke, 2017; Kuhrmann et al. 2017). This example of harmonization marks the shift 
from the traditional Waterfall project management technique to Agile and Lean 
principles based project management. Although the scope and characteristics of the 
named methods are different, there is a growing trend or popularity of such hybrid 
(integrated) methods project management methods such as Scrum-XP Hybrid, Custom 
Hybrid, or Scrumban (Stoica et al, 2016, 10th Annual State of Agile ™ Report, 2016). 
 
Adaptation and compatibility of Lean principles and methods with planning 
systems and methods in organizations 
 
The term Lean is polysemantic and is used to define both individual methods and 
complexity of them, both the philosophy of management and the system of specific 
management principles and values. In addition, the term of Lean Management is not 
only determined by technical practices, but also incorporate so-called soft practices - 
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behavior and actions of employees and management (Serafinas and Ruželė, 2014; van 
Assen, 2018). 
From a historical point of view, it is noted that the emergence of economical 
production is associated with the ideas of Tailor's scientific management or Ford's 
production organization, which were transferred and successfully adapted to the 
postwar Japan automotive industry, but not as template but with significant 
modifications, adding emphasis not only to ensuring process efficiency, but also a 
strong orientation to customer demands, quality assurance and human factor 
management in manufacturing (Aartsengel and Kurtoglu, 2013). The main 
assumptions of planning improvement under the system of economical production can 
be identified – the initial orientation of the planning process to the client: bringing the 
value to the client planning; the specific content of the planning process (complexity, 
high integrity); high requirements for the planning process and its participants. All 
these mentioned factors, in relation to economical production, determines relevant 
process improvement points and goals at the same time: the duration of the process is 
aimed to maximize the optimal procedural length of the planning process; process 
progress is aimed to standardizing the progress of the process and ensuring timely and 
well-defined presentation of information related to the planning process; action plan is 
aimed to minimize the occurrence of deviations, procedural errors and other types of 
problems. In addition, the modern business environment and organizations add that it 
focuses on gaining or maintaining competitive advantage and adapting to the 
changing market and customer needs. This determines that it is necessary to 
continuously improve all processes in the organization, apply the latest technological 
advances, both in production and in management (Burgis and Zakarevičius, 2014). At 
this point, we can distinguish the two main groups of measures that organizations use 
to achieve the above mentioned goals: Lean system and Advanced Planning Systems. 
It should be noted that although the causes and circumstances of the two process 
improvement methods are similar and interrelated (for example, static production and 
management processes, inefficient use of resources, elimination of practice and 
general process optimization needs), but in practice these methods are often 
implemented separately, by eliminating possible benefits from the use in integrated or 
parallel ways. In the case of the application of process improvement techniques, one of 
the main tools for this methodology, and also the Toyota Production System (TPS) 
tools, is Kanban. This is in practice well known planning and control tool, used in the 
multistage supply or production chain management, with the principles of consistent 
and optimal functioning of individual nodes, guaranteed by a special mark and card 
system (Ordysiński, 2013). At the same time, Kanban helps standardize and simplify 
the entire process, speeds up information transfer processes, and boost overall 
production efficiency and productivity (Al-Baik and Miller, 2015). The usage of this 
tool lets to optimize and control all process so that the materials used in the 
production of certain products reach the individual stages only then their real need 
arises. This feature of Kanban lets organizations in use to avoid the traditional, so 
called production by plan issue and need for Push system, where the individual stages 
of reloading and resource retention, respectively, leading to a longer lead time delivery 
(so called Lead Time) and a lower level of customer satisfaction. Thus, using the 
above-mentioned planning tool, the transition to the Pull System is more effective and 
with the use of visually visible signs (cards or planning tapes) a consistent production 
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process, more efficient use of resources and timely delivery of products are reached. In 
the aspect of historical development, Kanban has long been concerned only to control 
and optimize processes in supply chain or production chain located in manufacturing 
or some other industry type organization. However, it is currently widely used in 
planning both work and time at both on team and individual level and, most 
important, in organizations of various profiles and sectors. By using interactive digital 
techniques relevant applications as the transition to electronic Kanban (e-Kanban) 
version is made (MacKerron et al. 2014; Oh and Shin, 2012). Such versions are 
currently often used in conjunction with project management and planning methods 
(for example, with Scrum) or other business planning control systems (for example, 
ERP). It is added that some Kanban modifications are also found in Advanced 
Planning and Scheduling systems: Oracle's; JD Edwards and e-Business Suite, IFS 
AB, Infor ERP LN, SAP ERP, Deltek Costpoint, and Microsoft Dynamics AX. The 
application of E-Kanban also is confirmed by Toyota's example – it was successfully 
applied to external processes as working with suppliers (Ordysiński, 2013).  
However, it is important to mention that research emphasized that it is still more 
effectively used in traditional production profile organizations, whose activities are 
based on separate processes with sufficiently stable, well defined environment and 
need to provide a limited number of services or products. In todays, especially project-
based organizations, not only challenges for financial or human resources, production 
technologies sides exits, but there are many other factors as extremely dynamic 
environmental conditions and the need for high level management of information. 
Here can also be mentioned a shortened product production cycle, constantly changing 
consumer needs and diversification of activities also are influential (Barba, 2013; 
Ordysiński, 2013). It is agreed that implementation of mentioned tools, which 
organizations in practice actively use for optimization and development processes, is 
still under theoretical consideration and still seems to face similar problems, but both 
representatives of organizations and researchers confirm that their parallel 
implementation can reduce the number or impact of such problems. Other possible 
solutions are the following: the use of process evaluation and Enterprise Resource 
Planning system or other systems as a coherent process rather than a temporary 
project, as well as assessing not only the technical nature and indicators but also the 
social changes and climate in the organization (Chofreh, 2014; Hornstein, 2015). 
 
Discussions 
 
The general review of scientific literature has confirmed the position that the 
planning phase in the context of process and project management is still an essential 
step both in the current (ongoing) period and in the long run period. The main 
difference at this point is a change in forms of expression and volume, the practice of 
adapting hybrid (integrated) methods. But it is still an open question how this new 
type of methods is applicable in practice and how to measure its efficiency. Moreover, 
it is important to notice that at the planning stage a scope, design and process content 
arecharacterized by a high complexity, integrity and impact on the organization. 
Hybrid (integrated) methods are becoming increasingly widespread not only due to 
these reasons but also due to its great impact on the field of improving efficiency of 
planning activities and overall process standardization in organizations. On the other 
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hand, a comparative analysis and research about hybrid (integrated) methods and 
their application possibilities in different type and sector organizations are missing. 
Nevertheless, the practical application confirms that individual Lean system tools (for 
example, Kanban)  are successfully used in the combination with project planning and 
management tools (for example, Scrumban). Accordingly, there is a need to figure out 
if the practical application of these methods really confirms the theoretical insights 
and models as follows: specific properties of supplement, high orientation and effective 
use of existing resources, easy implementation and maintenance, probability of 
reaching more sustainable andlong-term effects. 
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